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CALIFORNIA LEGISLATURE—2015—16 REGULAR SESSION

ASSEMBLY BILL No. 552

Introduced by Assembly Member O'Donnell

February 23, 2015

An act to add Section 7203 to the Public Contract Code, relating to
public contracts.

LEGISLATIVE COUNSEL’S DIGEST

AB 552, as amended, O'Donnell. Public works contracts. damages.

Existing law prescribes requirements for contracts between private
parties and public entities, as defined.

This bill would, among other things, provide that a public works
contract entered into on or after January 1, 2016, that contains a clause
expressly requiring a contractor to be responsible for delay damages,
as defined, is not enforceable unless the delay damages have been
liquidated to a set amount and identified in the public works contract.
Under the bill, these provisions would not apply to specified state
agencies. The bill would also make findings and declarations related
to public contracts.

Vote: majority. Appropriation: no. Fiscal committee: yes.
State-mandated local program: no.
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The people of the State of California do enact as follows:

SECTION 1. (a) TheLegislature finds and declaresthat, asa
matter of public policy, it is in the best interest of California
taxpayers to ensure uniformity in the bidding and contracting
process for public works construction projects within the State of
California.

(b) TheLegidaturefurther findsand declaresthat contractually
imposing undefined and unlimited risk associated with delaysin
completion of public works on to public works construction
contractors increases public works construction costs.

(c) Itisthereforeinthebest interest of Californiataxpayersand
public works construction contractors for the Legislature to
establish clear guidelines for imposing delay damagesin apublic
works contract.

SEC. 2. Section 7203 is added to the Public Contract Code, to
read:

7203. (a) A public works contract entered into on or after
January 1, 2016, that contains a clause that expressly requires a
contractor to be responsible for delay damages is not enforceable
unlessthe delay damages have been liquidated to aset amount and
identified in the public works contract.

(b) “Delay damages’ as used in this section, means damages
incurred by the public agency for each day after the date on which
the work was to be completed by the contractor pursuant to the
public works contract. Delay damages shall not include damages
incurred by a public agency after the filing of a notice of
completion or, in the absence of a notice of completion, the
acceptance by the public agency of the public work as complete.

(c) “Public agency” shall include the state, the Regents of the
University of California, acity, charter city, county, charter county,
district, public authority, municipal utility, and any other political
subdivision or public corporation of the state.

(d) Thissection shall not be construed to limit aright or remedy
that the public agency hasto enforce the expressterms of the public
works contract, except for a clause that expressly requires a
contractor to be liable for delay damages.

(e) This section shall not be construed to preclude a public
agency from including more than one clause for delay damages
for specified portions of work when the delay damages have been
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liquidated to aset amount for each individual clause and identified
in the public works contract.

() This section shall not apply to departments identified in
Section 10106.
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